

CABLE SE APPROVED DISSEMINATION

Release 2000/06 Message CIA-RDP78G06505A000500040008-0

END/OR INITIALS-SEEN BY

PERSON/UNIT NOTIFIED

ADVANCE COPY ISSUED SLOTTED

BY: _____ AT: _____

DISSEM BY 4 PER _____ * _____

ACTION UNIT

ACTION NO.

Logst 4
982

INFO FILE, VR

SECRET
(When Filled In)

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

REPRODUCTION OF THIS COPY PROHIBITED

INDEX: YES NO

CLAS BY DEC 18 CS FILE NO. 12581169

X-REF TO CS FILE NO. 12581169

FILE RID RETURN TO _____

BRANCH _____

RT

III

25X1A

Comm 1, SECUR 4, DDS 2, DDP, ADDP, PFB

25X1A

SECRET 180144Z DEC 69 CITE

18 Dec 69 IN 04445

25X1A

T

1. NO MEASURABLE PROGRESS BEYOND 87 PER CENT REPORTED IN REF.
2. DUCTWORK ALTERATIONS COMPLETED IN ROOMS C1, C2, C3 AND

B.

25X1A

3. METHODS OF COMPENSATION FOR DESIGN ERRORS (PARA 3 OF REF) NOT YET RESOLVED. MEETING HELD WITH _____ AND A AND E ON 3 DEC TO DEFINE EXTENT OF PROBLEMS. A & E

25X1A

- JUDGED TO BE LIABLE FOR DESIGN CORRECTION AND PROCEEDED WITH REVISION. REVISED DESIGN JUST RECEIVED AND COMMENTED ON. IT WILL NOW GO TO CONTRACTOR FOR HIS COMMENTS AND COST ESTIMATE. UNTIL AGREEMENT REACHED ON METHODS AND COST, DUCTWORK INSTALLATION AT STANDSTILL. FILE #22-67

R E C D

C
DC
X
EAC
SA
C/RE

CM
OM
OPE
INFO
MANTO
REPAIR
RETURN

FILE #22-67

25X1A

4. INCINERATOR ADDITION ABOUT 60 PER CENT COMPLETE. CHB WALL ERECTIONS NEARLY FINISHED AND FIRST INCINERATOR STACK ABOUT TO BE INSTALLED.

COMMENT:
JOBS HANDLED

MOVE SO SLOW WE
FIND CHANGES IN
OPERATIONS & IN
PEOPLE CAUSE EXTRA
PROBLEMS.
SO

5. HARDSTAND AND SURROUNDING WALL COMPLETED. PAINTING OF WALL NOW IN PROGRESS.
6. BENEFICIAL OCCUPANCY INSPECTION HELD 18 DEC ON

SECRET

CABLE SECRETARIAT DISSEMINATION
PERSON/UNIT IDENTIFIED

CLASSIFIED MESSAGE

TOP SECRET

06505A000500040008-0

AND/OR INITIALS-SEEN BY

SECRET

(When Filled In)

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

REPRODUCTION OF THIS COPY PROHIBITED

INDEX: YES NO

CLASSIFY TO CS FILE NO.

X-REF TO CS FILE NO.

FILE RID RETURN TO

BRANCH

ADVANCE COPY ISSUED SLOTTED

BY: _____ ATI: _____ Z

DISSEM BY _____ PER _____ # _____

ACTION UNIT

INFO	FILE, VR
------	----------

ACTION NO.

--

25X1A PAGE TWO [REDACTED] 1731 S E C R E T

CHILLER PLANT AND AHU 4/5 ROOMS. PUNCH LIST PREPARED
FOR INCLUSION IN FORMAL B.O. AGREEMENT TO BE DRAWN UP

[REDACTED]
S E C R E T

SECRET

Approved For Release 2000/06/14 : CIA-RDP78-06505A000500040008-0